
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Result 1.1 Completion 

of Ukraine’s WTO 

accession proceedings 

in a timely manner

• Working Party 

Adoption of 

Accession Package 

in the Final 

Meeting

No Yes No No No Yes > Summary review of each 

version of Draft Working 

Party Report

> Memorandum 

summarizing Working Party 

Meetings

Tracking 

official 

information

Official 

declarations 

(gazette)

Result 1.2 VR 

ratification of WTO 

Membership; increase 

of public awareness of 

WTO and other 

commitments; 

assessment of 

accession impact

• VR Ratification 

of WTO 

Membersip

No Yes No No No Yes > Analytical comparative 

report of Ukraine's 

commitments for supporting 

VR Hearing (update of report 

provided under previous 

WTO project)

> Educational materials 

disseminated

> Two events on WTO

> Educational 

materials 

disseminated

> Two events on 

WTO

Tracking 

official 

information

Official 

declarations 

(gazette)

 

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession

Objective 1: Ukraine Accedes to the World Trade Organization

Annex C: Performance Monitoring Plan
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post AccessionResult 1.3 

Development of WTO 

Membership-Enabling 

legal and regulatory 

framework for foreign 

trade and investment 

and development of 

GOU capacity to 

develop and 

implement a sound 

foreign trade policy

• WTO accession 

related legislation 

drafted  (note all 

WTO required laws 

have been enacted 

unless new requests 

by WP)

0 TBD 0 11 23 TBD > Summary table of Forms 

filled in 2007 for the VR 

Committee on European 

Integration in reviewing Draft 

Laws for WTO conformity

> Weekly Status Chart during 

Plenary sessions

> Database of WTO-required 

Draft Laws in English and 

Ukrainian

Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination

• SPS sublegal acts 

drafted

0 2 0 8 11 3 Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination

• Percentage of 

food parameters 

brought in line 

with Codex

0% 10% 0% 0% 0% 25% Tracking 

official 

information 

and project 

record

Official 

declarations 

(gazette and 

official 

databases)

• Percentage of 

animal health 

measures brought 

in line with OIE

0% 10% 0% 0% 0% 25% Tracking 

official 

information 

and project 

record

Official 

declarations 

(gazette and 

official 

databases)

• Percentage of 

plant health 

measures brought 

in line with IPPC

0% 10% 0% 0% 0% 25% Tracking 

official 

information 

and project 

record

Official 

declarations 

(gazette and 

official 

databases)

Objective 2: Government of Ukraine Fulfills WTO Commitments

Result 2.1 

Development of SPS 

harmonization plan, 

with SPS Measures in 

line with WTO; 

improve GOU 

capacity to set 

standards for new 

goods and services; 

develop GOU 

Capacity to 

develop/implement a 

sound foreign trade 

policy; improve 

legal/regulatory 

framework for foreign 

trade; increase public 

awareness of WTO 

and other 

Commitments

> Harmonization plan with 

Codex/OIE/IPPC prepared

> On-the-job training on 

harmonization

> Proposals prepared to 

amend 4 SPS legal acts

> Assessment of Laboratories 

needs

> Guidelines to obtain 

international recognized 

accreditation prepared

> Operating procedures for 

SPS Notification/Enquiry 

Point prepared

> Two SPS-related training 

events

> On-the-job training 

(meetings, advice) 

on harmonization 

and implementation 

of proposals and 

recommendations

> 2 SPS related 

training events
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession• Laboratories 

prioritized for 

international 

accreditation and 

porcess initiated

No No No No No Yes Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination 

and working 

group meetings

• SPS 

Enquiry/Notificati

on points fully 

operational

No Parti

al 

No No No Full Tracking 

official 

information 

and project 

record

Official 

declarations 

and project 

data

• List of goods 

subject to 

mandatory 

certification 

reduced

0% 4% 0% 6% 6% 8% Tracking 

official 

information 

and project 

record

Official 

declarations 

(gazette and 

official 

databases)

• TBT-compliant 

laws on Market 

Supervision , 

Consumer 

Protection, and 

Accreditation of 

Conformity 

Assessment 

Bodies presented 

to Parliament

0 1 0 0 0 3 Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination

• Standards / 

Technical 

Regulations 

Council 

operational

No No No No No Yes Tracking the 

project record

Minutes of the 

Council's 

meetings 

(project record)

• TBT 

Enquiry/Notifcati

on points 

operational

Parti

al

Parti

al 

Parti

al

Parti

al

Parti

al

Full Tracking 

official 

information 

and project 

record

Official 

declarations 

and project 

data

Result 2.2 Bringing 

TBT measures in line 

with WTO; increasing 

public awareness of 

TBT standards; and 

improving GOU 

capacity to set 

standards for goods 

and services

> Recommended 

Amendments to Law on 

Market Supervision

> Recommended 

Amendments to Law on 

Accreditation and Conformity 

Assessment

> recommended Amedments 

to Law on Consumer 

Protection

> Proposals to reduce list of 

goods subject to mandatory 

certification

> Procedures for reviewing 

technical regulations and 

process for converting 

mandatory standards 

prepared

> Assessment of Laboratorie 

needs completed

> Guidelines for joining ILAC 

and IAF prepared

> On-the-job training 

(meetings, advice) on 

harmonization and 

implementation of proposals 

and recommendations

> On-the-job training 

(meetings, advice) 

on harmonization 

and implementation 

of proposals and 

recommendations

> Proposals to 

update notification 

procedures

> Two training 

events
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession• Ukraine 

qualified for 

Membership in 

ILAC or IAF

No No No No No Yes Tracking 

official 

information 

and project 

record

Official 

declarations 

and project 

data

• ISO 22000:2005 

series adopted

No No No No Yes Yes Tracking 

official 

information

Official 

declarations 

(gazette)

• Number of 

entities qualified 

to be accredited in 

HACCP 

certification

0 1 0 0 0 3 Tracking the 

project record

Project record

• Number of 

trainers on path to 

deliver auditing 

training

0 5 0 0 0 10 Tracking the 

project record

Training and 

awareness 

events (project 

record)

• Amendments to 

Law on 

Government 

Procurement 

drafted

0 0 No Yes Yes 1 Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination

• Ukriane 

prepared to 

initiate WTO GPA 

negotiations

No No No Yes Yes Yes Tracking 

official 

information 

and project 

record

Official 

declarations 

and project 

data

Tracking 

official 

information

Official 

declarations 

(gazette and 

official 

databases)

Result 2.3 Regulatory 

Framework for 

HACCP Established

> Action plan developed for 

HACCP regulatory 

framework

> One Training event on 

SPS/TBT Trends

> Two events for training 

trainers

> Two events for 

training trainers

Result 2.4 

Development of plan 

for combating 

corruption in GP; 

bring GOU GP 

practices in line with 

best international; 

prepare WTO GPA 

negotiations 

documents; increased 

public awareness on 

GP; putting WTO 

GPA accession well 

underway 

> Roadmap for combatting 

corruption in government 

procurement prepared

> Amendments for the Law 

on Government Procurement 

prepared

> Framework for publishing 

GOU procurement legislation 

and tenders on a website 

proposed

> On-the-job training on 

implementing 

recommendations

> WTO GAP 

Checklist updated

> WTO Entity Table 

prepared

> 1 training event on 

negotiating GPA

> On-the-job training 

on implementing 

recommendations

• Percentage 

reduction in sole 

sourcing

0 5% 10%

Note: This information is not 

available from open sources. It can 

only be obtained upon receiving an 

official permission from the Head of 

the Tenders Chamber of Ukraine. 

Obtaining such information is 

unlikely
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession Tracking 

official 

information

Official 

declarations 

(gazette and 

official 

databases)

• SMEs adjusting 

to HACCP Model 

implementation

0 2 0 0 0 3 Tracking the 

project record

Project record

• SMEs adjusting 

as a result of 

Model Rollout

0 5 0 0 0 50 Tracking the 

project record

Project record 

(a survey of 

businesses and 

business 

associations)

• Percentage of 

revenue increase 

from assisted 

businesses

B.L.R

.

5% 0% 0% 0% 10% Tracking the 

project record

Project record 

(a survey of 

assisted 

businesses)

• Exports as 

percentage of total 

revenue by 

assisted firms that 

implemented 

standards

B.L.R

.

5% 0% 0% 0% 10% Tracking the 

project record

Project record 

(a survey of 

assisted 

businesses)

• Ratio of 

procuring medical 

drugs by MOH 

with respect to 

Global Funds 

procurements 

reduced

No No Yes

Note: This information is not 

available from open sources. The 

Ministry of Health of Ukraine only 

publicizes total amounts it pays for 

specific drugs in tenders; prices per 

unit are not available. It makes it 

impossible to measure this 

indicator

Objective 3: Ukraine's businesses benefit from Ukraine's Accession in WTO

Result 3.1 

Participation of SME 

in foreign trade; 

improved capacity of 

food industry 

association to assist 

members in 

implementing 

HACCP; and private 

sector compliance 

with national and 

international 

standards and 

measures

> Strategy and action plan for 

SME adjusting to SPS 

Standards and HACCP 

developed

> Report on General 

Constraints and Solutions to 

adjust to Codex and HACCP

> Manual for three food 

sectors on complying with 

Codex, OIE, and IPPC 

respectively

> Manual for specific food 

subsectors to allow staged 

introduction of HACCP

> Model based on best 

practices for adjusting to SPS 

and HACCP developed

> HACCP materials (e.g. ISO 

22000 series) disseminated to 

business associatons and food 

associations

> 1 training event to food 

industry SME Representatives 

> HACCP University 

Course Materials

> HACCP materials 

(e.g. ISO 22000 

series) disseminated 

to business 

associatons and food 

associations

> 1 training event to 

food industry SME 

Representatives on 

complying with 

HACCP and 

International 

Standards

> 1 train-the-trainers 

events to food 

associations on 

assisting their 

members in 

adopting HACCP 

and international 

standards
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession• SMEs involved 

in business-

business/Supply 

Chain

0 2 0 0 0 6 Tracking the 

project record

Project record 

(a survey of 

assisted 

businesses)

• SMEs 

involvement 

through buisness 

associations in 

standards setting

No Yes No No No Yes Tracking the 

project record

Project record 

(a survey of 

business 

associations 

trained)

• Percentage of 

surveyed SMEs 

reporting 

knowledge in new 

standards and 

benefits

#### 3% #### #### #### 10% Tracking the 

project record

Project record 

(a survey of 

assisted 

businesses)

Result 3.3 Increased 

participation of SME 

in foreign trade as 

result of awareness 

about WTO 

opportunities and 

skills to access new 

markets

• Percentage of 

surveyed SMEs 

reporting 

increased 

knowledge of 

WTO 

commitments, 

opportunities, and 

challenges

#### 5% #### #### #### 15% > 2 seminars on 

rights/obligations/ops/chall

enges

> 2 seminars on 

rights/obligations/o

ps/challenges

> 1 seminar using 

WTO/UNCTAD ITC 

Materials

Tracking the 

project record

Project record 

(a survey of 

assisted 

businesses)

industry SME Representatives 

on complying with HACCP 

and International Standards

> 1 train-the-trainers events to 

food associations on assisting 

their members in adopting 

HACCP and international 

standards

> Materials on complying 

with HACCP and 

inetrnational standards 

disseminated through 

websites and food 

associations and to farmers 

through NGOs

standards

> Materials on 

complying with 

HACCP and 

inetrnational 

standards 

disseminated 

through websites 

and food 

associations and to 

farmers through 

NGOs

Result 3.2 Increased 

private sector 

compliant with 

national and 

international 

standards and 

measures and private 

sector participation in 

standards definition 

and adoption

> Guidelines for businesses to 

participate in standards 

settings and development of 

technical regulations

> 1 training event on 

ISO 9001:2000
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post AccessionResult 3.4 

Establishment of 

MinEcon Information 

Center as a WTO 

Information 

Clearinghouse; 

increased private 

sector awareness of 

WTO and other 

commitments, 

resulting in increased 

participation of SME 

in foreign trade

• 

MinEconInfoCente

r became a source 

of information for 

SMEs to increase 

their participation 

in international 

trade (team 

appraisal)

No  

Parti

al  

 

Parti

al 

 

Parti

al 

 

Parti

al 

 Yes > Key WTO documents on 

MinEconInfoCenter Website

> Procedures for 

MinEconInfoCenter to secure 

ongoing information on trade 

regulations and standards 

(incl. WTO/UNCTAD ITC)

Tracking 

official 

information

Data from the 

Ministry of 

Economy of 

Ukraine

• Amended RPL 

legislation drafted

No  No  No  No  No  Yes Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• Amended 

Internal rules of 

VR, and CM, 

consistent with 

RPL, drafted

No  No  No  No  No  Yes Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

Component II: Improvement of Business Environment

Objective 4: Reduce the Cost of Doing Business in Ukraine

Result 4.1: 

Strengthened RPL 

capable of being 

enforced via reviewed 

provisions; increased 

awareness and 

capacity building of 

officials called to 

implement the law

> 8 national/regional level 

WG meetings with public and 

private sectors to draft 

amendments

> 2 working sessions to define 

revised VR rules

> 2 working sessions to define 

revised CM rules

> amendments to RPL drafted

> draft amendments to laws 

are consistent with RPL

> 1 national level 

and 4 regional level 

WG meetings with 

public and private 

sectors to draft 

amendements> draft 

amendments to RPL 

> 1 trainings to 

public sector on new 

RPL procedures

> draft amendments 

to rules of VR

> draft amendments 

to rules of VR

> draft amendments 

to rules of CM

> 4 trainings to 

public sector on new 

RPL procedures

> Recommendations 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession• Amendments to 

selected laws to 

make them 

consistent with 

RPL drafted

No  Yes  No  No  No  Yes Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• Сentral and 

regional executive 

bodies staff self-

reporting 

understanding 

and competence 

for enforcement of 

new RPL 

procedures

0% 0% 0% 0% 0% 40% Tracking the 

project record

Project record ( 

a survey of 

public officials 

participating in 

trainings)

• Judges self-

reporting 

understanding of 

handling RPL 

violation cases 

according to new 

procedures

0% 0% 0% 0% 0% 25% Tracking the 

project record

Project record ( 

a survey of 

public officials 

participating in 

trainings)

• Improved RIA 

and RIE 

guidelines and 

methodology 

(including RIA 

and RIE quality 

criteria) prepared

No  Yes  No  No  No  Yes Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

> Recommendations 

on the competence, 

functions and 

internal status of 

their units 

responsible for 

enforcement of RPL

> 1 trainings to 

judges on new 

authority based on 

RPL

> 2 trainings to 

public sector on new 

RPL procedures

> 1 trainings to 

judges on new 

authority based on 

RPL

Result 4.2: Improved 

RIA and RIE 

implementation, 

criteria, and adoption 

of methodologies at 

all levels and key 

governmental entities 

(national, regional, 

and local), a private 

sector trained on the 

> Amendments to 

methodology of RIA and RIE

> Guidelines to cost benefit 

analysis under RIA

> Criteria for assessing the 

quality of RIAs

> 2 working sessions on 

RIA/RIE-tailored operational 

processes

> 3 trainings to 

> 2 working sessions 

on RIA/RIE-tailored 

operational 

processes

> 3 trainings to 

national/regional 

bodies on RIA and 

RIE

> 10 hands on 

trainings
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession• National and 

regional 

authorities self-

reporting 

improved 

knowledge of RIA 

and RIE 

application

0% 20% 0% 0% 0% 35% Tracking the 

project record

Project record ( 

a survey of 

public officials 

participating in 

trainings)

• Increased share 

of RIAs that meet 

the new quality 

criteria

0% 0% 0% 0% 0% 10% Tracking 

official record

Data from the 

State 

Committee on 

Regulatory 

Policy and 

Entrepreneursh

ip

• A plan plan to 

help SCRPE 

evolve into a more 

effective entity 

developed (if 

feasible)

No Yes No No No Yes Tracking 

official 

information

Official 

declarations 

(gazette)

• Percentage of 

new trained staff 

working at the 

new regulatory 

oversight entity

0% 0% 0% 0% 0% 50% Tracking the 

project record

Project record 

on number of 

NCRP staff 

trained

• Number of 

national and 

regional 

regulations 

reviewed

0 0 0 0 0 250 Tracking the 

project record

Minutes of the 

working 

groups 

meetings 

(project record)

sector trained on the 

application of RIA 

and RIE, and 

publication of relevant 

regulations

> 3 trainings to 

national/regional bodies on 

RIA and RIE

trainings

Result 4.3: Reformed, 

strengthened and 

effective entity for 

oversight of 

regulatory policy

> Action plan of transforming 

SCRPE into more effective 

entity

> Recommendations on non-

regulatory work transfer to 

relevant government entities

> Technical 

assistance and 4 staff 

trainings for new 

entity 

> 1 governance 

manual for the new 

entity

Result 4.4 Improved 

regulations applicable 

to selected economic 

sectors (spheres); 

increased GOU 

accountability; laws 

and regulations 

> 5 working groups (GOU 

and private sector) 

operational

> 5 sessions with GoU to 

establish accountability for 

QDR

> Draft legislation and 

> 20 national and 

regional WG 

meetings on results 

review and 

recommendations

> 10 baseline and 

follow-up surveys to 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession• Number of 

national and 

regional 

regulations 

identified as being 

not business-

friendly and 

burdensome for 

entrepreneurs

0 0 0 0 0 80 Tracking the 

project record

Minutes of the 

working 

groups 

meetings 

(project record)

• Number of 

business-

unfriendly 

regulations to be 

repealed or 

amended by 

relevant drafted 

legislation

0 0 0 0 0 40 Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• Number of 

SMEs self-

reporting 

increased 

knowledge of 

reform process

0% 10% 0% 0% 0% 40% Tracking the 

project record

A survey of 

SMEs (project 

record)

• Number of 

SMEs self-

reporting active 

participation in 

regulatory reform

#### 22% #### #### #### 25% Tracking the 

project record

A survey of 

SMEs (project 

record)

and regulations 

coordinated at 

national and regional 

levels; business-

unfriendly laws and 

regulations identified 

and amendments 

underway

> Draft legislation and 

methodology on 

implementation of 2nd phase 

of QDR

follow-up surveys to 

measure QDR 

impact    

> 1 national 

conference on QDR 

results

> Drafted legislation 

to repeal/amend 

business un-friendly 

regulations

Result 4.5 Active 

participation by 

strengthened private 

sector and business 

associations in 

regulatory reform, 

providing comments 

on draft legislation, 

and engaging in 

information 

dissemination 

activities via 

information sessions 

and website 

development

> Strategic communications 

plan implemented

> Maintenance of database of  

professional associations

> Private sector paricipates in 

drafting RPL amendments, 

and improved RIA and RIE 

methodology, Second Phase 

of QDR working groups 

activities

> Public awareness campaign 

designed and implemented

> Maintenance of 

database of  

professional 

associations

> Private sector 

paricipates in 

Second Phase of 

QDR working 

groups activities

> Databases of 

draft/adopted laws, 

RIAs, RIEs, reform 

status

> Public awareness 

campaign reviewed, 

redesigned if 

required, and 

implemented

Note:  Upon confirmation from USAID another indicator will be added. The indicator is "Number of legal, regulatory, or institutional actions taken to improve implementation or compliance with international trade 

and investment agreements partly or fully due to USG-assisted organizations".
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession

• Number of 

amendments to 

PSL drafted

0 4 0 4 4 0 Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• PSL 

amendments and 

sublaws drafted to 

be adopted by VR

0 Yes No No No Yes Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• Number of 

municipalities 

with unified 

permitting 

procedures 

0 0 0 0 0 25 Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• Percentage of 

time decrease for 

obtaining permits 

0 10 0 0 0 20 Tracking the 

project record

Baseline and 

follow-up 

surveys of 

targeted 

businesses 

obtaining 

permits at OSSs 

(project record)

Component III: MCC Threshold Program - Streamlining and Enforcing Regulations

Objective 5:  Reduce corruption related to granting land owner and user rights, access to utilities, and construction permits

Result 5.1 One-stop-

shop activities 

improved, silent 

consent principle in 

force, training and 

public outreach 

completed on the 

costs of corruption 

and rights and 

obligations of SME, 

civil society and GOU

> 1 national working group 

meeting to discuss PSL 

amendments and develop 

recommendations

> Drafts of 4 amendments to 

PSL

> Public awareness campaign 

designed and implemented, 

private and public sector 

informed on cost of 

corruption, new requirements 

of amended PSL, private 

sector rights and obligations, 

public sector obligations to 

implement updated PSL

> Technical assistance and on-

the-job training to 25 OSSs 

and municipal authorities in 

selected cities on 

implementing improved 

procedures

> 2 trainings on PSL-

related laws 

implementation for 

national and local 

government officals 

and private sector 

representatives

> Public awareness 

campaign designed 

and implemented, 

private and public 

sector informed on 

cost of corruption, 

new requirements of 

amended PSL, 

private sector rights 

and obligations, 

public sector 

obligations to 

implement updated 

PSL

> National 

conference on 

discussing 

implementation of 

amended PSL  

> Proposals of 

unification 

municipal 

construction 

permitting 

procedures 

prepared, 2 

workshops for 

representatives of 25 

selected OSSs 

conducted

> Improved unified 

construction 

procedures for OSS 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession• Percentage of 

cost decrease for 

obtaining permits 

0 5 0 0 0 10 Tracking the 

project record

Baseline and 

follow-up 

surveys of 

targeted 

businesses 

obtaining 

permits at OSSs 

(project record)

• Percentage of 

cost of corruption 

decrease 

associated with 

obtaining permits

0 5 0 0 0 25 Tracking the 

project record

Baseline and 

follow-up 

surveys of 

targeted 

businesses 

obtaining 

permits at OSSs 

(project record)

• Percentage of 

public aware of 

their rights and 

obligations related 

to obtaining 

permits

0 15 0 0 0 35 Tracking the 

project record

Baseline and 

follow-up 

surveys of 

targeted 

businesses 

obtaining 

permits at OSSs 

(project record)

• New Inspection 

Law drafted

No Yes Yes Yes Yes Yes Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• Number of 

inspections per 

year

14 14 14 14 14 12 Tracking 

official data

SCRPE data

procedures for OSS 

operations

> Technical 

assistance and on-

the-job training to 25 

OSSs and municipal 

authorities in 

selected cities on 

implementing 

improved 

procedures

Result 5.2 Improved 

and expedited 

inspection process, 

strengthened GOU 

officials and entities in 

charge of 

implementing 

inspection 

procedures, public 

awareness on costs of 

corruption increased

> 1 national working group 

meeting to discuss 

amendments and develop 

recommendations

> Draft of 1 relevant 

regulation

> Analysis of 

legislation in the 

sphere of 

construction to find 

non-correspondent 

regulations to be 

complied with Law 

"On Inspections" 

conducted

> Draft of 1 relevant 

regulation

> 1 round table to 

discuss draft 

legislation
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession• Percentage of 

cost of inspection-

related corruption 

decrease

0 0% 0% 0% 0% 15% Tracking the 

project record

A survey of 

inspected 

businesses

• Percentage of 

SMEs self-

reported 

inspection-related 

corruption

10% 12% 10% 10% 10% 15% Tracking the 

project record

A survey of 

inspected 

businesses

• Amendments to 

Construction Laws 

to implement new 

inspection-related 

procedures 

drafted

No No No No No Yes Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• Ministry of 

Regional 

Development and 

Construction staff 

self-reporting 

improved 

knowledge of 

administering new 

procedures

No No No No No Yes Tracking the 

project record

Project record 

(a survey of 

public officials 

participating in 

trainings)

• Number of 

amendments to 

construction 

legislation drafted 

to harmonize with 

PSL

0 0 0 0 0 9 Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

legislation

> 1 training to the 

Ministry of Regional 

Development and 

Construction 

Result 5.3 Reduced 

opportunities for 

corruption via 

simplified and 

streamlined 

procedures to obtain 

construction permits 

based on reviewed 

laws and regulations; 

trained GOU staff 

> 2 national working group 

meetings to discuss 

amendments to construction 

laws and develop 

recommendations 

> Drafts of 9 amendments 

construction laws

> Recommendations for 

improved procedures of 

construction standards 

> Drafts of 9 

amendments 

construction laws

> 1 round table to 

discuss draft 

legislation

> Public awareness 

campaign designed 

and implemented
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession• Number of 

construction 

sublaws/CM 

resolutions 

drafted to 

harmonize with 

PSL 

0 0 0 0 0 3 Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• Number of 

officialy published 

construction 

standards (norms) 

10 20 10 10 10 35 Tracking 

official 

information

Official 

declarations 

(gazette)

• Private sector 

participation in 

standards 

development 

Few Yes Few Few Few Yes Tracking the 

project record

A survey of 

business 

associations

• Ministry of 

Regional 

Development and 

Construction staff 

self-reporting 

improved 

knowledge of 

administering new 

procedures

No No No No No Yes Tracking the 

project record

Project record 

(a survey of 

public officials 

participating in 

trainings)

• Number of land 

ownership and 

usage regulations 

amendments 

drafted

0 1 0 0 0 2 Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

Result 5.4 Reduced 

opportunities for 

corruption via 

streamlined and 

effective land 

ownership and usage 

permitting 

procedures, 

transparent laws and 

regulations which are 

> 1 round table to discuss 

draft legislation

> 2 national working group 

meetings to discuss 

amendments and develop 

recommendations

> Public outreach campaign 

conducted

> 1 training to the State 

Agency for Land Resources 

> Technical 

assistance and on-

the-job training to 25 

municipal 

authorities in 

selected cities on 

implementing 

zoning rules

> Public outreach 

campaign conducted

trained GOU staff 

called to implement 

the reforms; SME and 

civil society educated 

on the new 

procedures; decreased 

costs of obtaining 

construction permits

construction standards 

(norms) development process

> Public awareness campaign 

designed and implemented  
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession• Number of 

SMEs reporting 

increased 

awareness 

regarding land 

ownership and 

usage permitting 

procedures

0% 10% 0% 0% 0% 20% Tracking the 

project record

A survey of 

SMEs (project 

record)

• State Agency for 

Land Resources 

staff self-reporting 

improved 

knowledge of 

administering new 

procedures 

No No No No No Yes Tracking the 

project record

Project record 

(a survey of 

public officials 

participating in 

trainings)

• Number of 

amendments to 

ministerial orders 

on obtaining 

access to utilities 

0 4 0 0 0 4 Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• Number of 

amendments to 

CM resolution on 

obtaining access to 

utilities

0 1 0 0 0 1 Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

regulations which are 

disseminated to the 

general public via 

seminars, and trained 

GOU staff called to 

apply the procedures; 

decreased cost of 

obtaining land owner 

and user rights

Agency for Land Resources 

on implementation of zoning 

rules 

> Drafts of amendments to 1 

land regulation

> Public outreach campaign 

conducted

campaign conducted

> I training to the 

State Agency for 

Land Resources on 

implementation of 

zoning rules

> Drafts of 

amendments to 1 

land regulation

> 2 workshops for 25 

selected municipal 

authorities 

conducted

Result 5.5 Improved 

procedures to obtain 

utilities; trained staff 

called to implement 

the procedures; 

increased public 

awareness about new 

procedures, resulting 

in the reduction of 

costs to obtain access 

to utilities and 

chances for corruption

> 2 national working group 

meetings to discuss 

amendments and develop 

recommendations

> 1 round table to discuss 

new procedures for obtaining 

access to utilities

> Drafts of 1 CM resoultion as 

required

> Drafts of 4 ministerial 

orders as required

> Public awareness campaign 

designed and implemented

> Drafts of 1 CM 

resoultion as 

required

> Drafts of 4 

ministerial orders as 

required

> Public awareness 

campaign designed 

and implemented

> Technical 

assistance and on-

the-job training to 25 

selected OSSs on 

implementing 

simplified 

procedures of 

connectivity to 

utilities

> 2 workshops for 25 

selected OSSs 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession• Number of 

SMEs reporting 

increased 

awareness 

regarding new 

procedures to 

obtain utilities

0% 0% 0% 0% 0% 15% Tracking the 

project record

A survey of 

SMEs (project 

record)

• Amendments 

and regulations to 

the Law on State 

Registration of 

Property Rights 

for Immovable 

Property and 

Limitations of 

Property Rights 

drafted

No Yes No No No Yes Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• Legislation to 

amend Land Code 

and Civil Code 

drafted

No No No No No Yes Tracking the 

project record

Project record 

on document 

preparation 

and 

dissemination; 

minutes of 

working group 

meetings

• Amendments to 

relevant laws 

drafted

No Yes No No No Yes Tracking the 

project record

Project record

• Amendments to 

relevant sublaws 

drafted

No Yes No No No Yes Tracking the 

project record

Project record

Result 5.7 Soil and 

water environmental 

protection functions 

coordinated with the 

Ministry of 

Environment, political 

will permitting

> 1 Round table to develop 

and discuss recommendations 

for transferring soil and water 

environmental protection 

functions to the Ministry of 

Environmental Protection

> Draft of amendments to 

> 2 Round tables to 

discuss amendments 

to Laws, CM 

Resolutions and 

ministerial orders

> Draft of 

amendments to 

selected OSSs 

conducted

Result 5.6 Process to 

develop a unified 

State Register for 

premises and land 

plots underway; 

improved operations 

of the State Cadastre; 

legislation amended 

and enacted 

accordingly

> 2 national working group 

meetings to discuss 

amendments and develop 

recommendations

> Draft amendments to the 

Law on State Registration of 

Property Rights for 

Immovable Property and 

Limitations of Property 

Rights

> Drafts of 2 relevant laws 

(Land and Civil Code)

> Draft amendments 

to the Law on State 

Registration of 

Property Rights for 

Immovable Property 

and Limitations of 

Property Rights

> 1 round table to 

discuss draft 

legislation

> Drafts of 

amendments to 2 

relevant laws (Land 

Code and Civil 

Code)

> National 

conference on 

discussing proposals 

for removing 

overlapping in the 

process of 

administrative 

control for property 
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Expected Results Results Indicators Base-

line 

Targ

et 

EOY

Actuals EOY1 Targ

et 

EOY

Actuals EOY2 Outputs & Output Targets 

(2007)

Outputs & Output 

Targets (2008)

Method of 

Data 

Collection

Source of Data

Component I : WTO Accession and Post Accession•  Soil and water 

environmental 

protection 

functions 

transferred to the 

Ministry of 

Environmental 

Protection

No No No No No Yes Tracking the 

project record

Project record
will permitting > Draft of amendments to 

Laws for transferring soil and 

water environmental 

protection functions to the 

Ministry

> Drafts of amendments to 

Resolutions of Cabinet of 

Ministers and  ministerial 

orders for transferring soil 

and water environmental 

protection functions to the 

Ministry

amendments to 

Laws for 

transferring soil and 

water environmental 

protection functions 

to the Ministry

> Drafts of 

amendments to 

Resolutions of 

Cabinet of Ministers 

and  ministerial 

orders for 

transferring soil and 

water environmental 

protection functions 

to the Ministry
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A Strategy and Action Plan to Assist SMEs in Adjusting to SPS Standards (English)

a 2007-07 SME Action Plan for SPS Implementation.pdf

Helping Ukrainian Food Industry Smes Adjust to and Benefit From SPS Standards and HACCP to Increase Exports: A Strategy and Action Plan (English)

b 2007-08-03 Proposed Strategy and Action Plan for HACCP Implementation eng.pdf

Facilitating Establishment of a Favorable Regulatory Infrastructure for HACCP Implementation by SMEs: Action Plan (English)

c 2007-08-03 SME Action Plan for HACCP Regulatory Framework eng.pdf

Master Plan for Reform and Combating Corruption in the Procurement System of Ukraine (Ukrainian, English)

d 2007-08-13 Government Procurement Report ENG.pdf

e 2007-08-13 Government Procurement Report UKR.pdf

SPS Enquiries and Notifications: Procedures to Fulfill WTO Obligations and Enhance Private Sector Involvement in Evaluating SPS Notifications (Ukrainian, English)

f SPS ENQUIRIES AND NOTIFICATIONS_eng.pdf

g 2007-08-13 SPS Enquires & Notifications UKR draft.pdf

State Policy for Issues of the Permit System in the Sphere of Economic Activity (updated edition) (Ukrainian)

h 2007-09-13 PSL Manual UKR.pdf

Annex D: Reports and Deliverables
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Component I LOE USD LOE USD LOE USD

Labor 1,667.53 543,606.47$         513.92 140,262.54$    2,181.45 683,869.01$      

ODC 222,567.46$         93,483.74$      316,051.20$      

1,667.53 766,173.92$         513.92 233,746.28$    2,181.45 999,920.20$      

Component II

Labor 986.22 293,978.43$         383.00 123,539.28$    1,369.22 417,517.71$      

ODC 134,203.82$         80,731.53$      214,935.35$      

986.22 428,182.25$         383.00 204,270.80$    1,369.22 632,453.06$      

Component III

Labor 1,045.87 258,208.52$         637.77 158,551.60$    1,683.64 416,760.12$      

ODC 165,115.22$         107,061.09$    272,176.31$      

1,045.87 423,323.74$         637.77 265,612.69$    1,683.64 688,936.43$      

Total 3,699.62 1,617,679.91$      1,534.69 703,629.77$    5,234.31 2,321,309.68$   

* As per sections A.3 and A.9 of the task order.

Annex E: Financial Report

11 Dec 06 - 30 Jun 07 01 Jul 07 - 30 Sep 07
Total estimated Accrued

up to 30 Jun 07
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